SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 9:32AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 184 Const Calendar Day: 277 Date: 08-Mar-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  04:00 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit
Weather
Temperature 7 AM 42 12PM 53 4PM 53
Precipitation 70% Condition Cloudy & Strong Wind

Working Day If no, explain:

Diary: Dispute
Paint Cable System

03-8-13, Friday, Cloudy-Strong Wind, 41-54 F - Cable Suspender Rope Paint (North/South Main Span)
- Arrived office around 07:00.

- Performed paper work checked e-mail & went to job site at 09:45 AM.

- Talked to Laraine to obtain the field status.

- N64 to N88 did not check zinc primer yet. N50 finished pegalink paint - at 10:40 AM

- Pegalink paint on N52 had machine problem after finishing two ropes painting. Re-painted bottom 15 ft
on NE rope. At last rope (@ SW) the paint canister hit the blue canister & bounced back taking out the
paint from coupon. Painter changed coupon location in higher location for avoiding hitted twice.

- Paint crew performed pegalink repair on N38, 40 & 44 bottom 4 ft area (NRC incoliving).

- Rex was checking seperator at south area (S36, 38, 40, 44 & 46).

- At 12:55 PM, talked to Charlie (METS) at N54 area, he told me that the painting machine had problem
due to strong wind.

- Watched paint crew performed pegalink paint operation on N52, N54 & N56.

- Handed check list to Laraine for watching N58 paint operation.

- Left job site around 03:15 PM. Performed paper work & went home.

- No OT today (03/08/13).

[]

Attachment

IRW's removed scaffolding at N90 area Paint machine had problem - crew were fixing it
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Job Name: 04-0120F4  Inspector Name Liu, Tai-Lin Diary #: 184  Date: 08-Mar-2013  Friday

Moved coupon higher location at SW rope Painter performed zinc primer repair
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